Standard Form 1035 PUBLIC VOUCHER FOR PURCHASES AND Voucher No.
SERVICES OTHER THAN PERSONAL B222
Sheet No. 4

()}

U.S. ENVIRONMENTAL PROTECTION AGENCY Contract No. EP-S5-06-01
RTP-FINANCIAL MANAGEMENT CENTER CH2M HILL, INC.

MAIL CODE-D143-02 1300 S.W. 5th Ave.
RESEARCH TRIANGLE PARK, NC 27711 Portland, OR 97201

CURRENT AND CUMULATIVE COSTS, BASE FEE AND PERFORMANCE FEE
Extension Period 1
USS Lead Zone 3, IN
Work Assignment 226-RARA-053J
For the month of OCTOBER, 2017 Period: EXTENSION PERIOD 1

——————— Hours -------  ——————- Amount Claimed -------
Major Cost Element
Current  Cumulative Current Cumulative

LOE 1,426.20
Clerical 42 .90

1. HOURS/DIRECT LABOR 1,469.10

2. FRINGE BENEFITS
3. OVERHEAD
4. GENERAL AND ADMINISTRATIVE

5. SUBTOTAL LABOR 126,970.66
6. OTHER DIRECT COSTS 18,239.28
7. COMPUTER 0.00
8. TRAVEL 37,412.24
9. EQUIPMENT 6,070.52
10. SUBTOTAL 61,722.04
11. TEAM SUBCONTRACTS AND SUBCONTRACT POOL

SUBCONTRACT POOL 810,633.61
12. SUBTOTAL SUBCONTRACTS 810,633.61
13. TOTAL COSTS 999,326.31

14. BASE FEE
15. PERFORMANCE (AWARD) FEE
16. FIXED FEE

17. TOTAL VOUCHER LESS PLI
18. POLLUTION LIABILITY INSURANCE
19. LABORATORY SERVICES

20. AMOUNT CLAIMED THIS VOUCHER 1,014,282.09
21. LESS PRIOR PAYMENTS

22_. TOTAL AMOUNT DUE

>>> THIS VOUCHER CONTAINS CONFIDENTIAL BUSINESS INFORMATION <<<
(689325)



RAC2 TECHNICAL STATUS REPORT
September 30, 2017 - October 27, 2017

WORK ASSIGNMENT NUMBER: 226-RARA-053]

SITE NAME: USS Lead Zone 3

ACTIVITY: Remedial Action

CH2M JOB NUMBER: 689325

PREPARED BY: Theo von Wallmenich/DET, Site Manager
PERIOD ENDING: October 27, 2017

COPIES: WAM: Timothy Drexler, EPA Region 5

PM: Paul Arps, CH2M, Milwaukee, WI
ASM: Timothy Watkins, CH2M, Detroit, MI

1. Progress Made This Reporting Period
Task 1 (PP)

CH2M completed routine project management and reporting during the reporting
period.

Task 4 (MS)

CH2M provided routine subcontractor management during the reporting period,
provided engineering support to evaluate issues that emerged during fieldwork, and
responded to subcontractor requests for information.

CH2M tracked schedule progress daily against the baseline schedule, and updated
the GeoPlatform Webviewer daily with Zone 3 remediation excavation milestones.

CH2M conducted weekly status teleconferences with the earthwork subcontractor
field team, and separate weekly status teleconferences with the earthwork
subcontractor senior management to assure performance objectives would be
attained.

Task 5 (RI)
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CH2M completed excavation at 5 properties during the reporting period
(approximately 791 cubic yards [CY]). This completed the 120 properties planned for
the 2017 season.

CH2M completed general backfill at 18 properties during the reporting period
(approximately 918 CY). This completed the 91 properties requiring general backfill
for the 2017 season. Note: Not all properties receive general backfill. For example,
properties with 6-inch excavation depth only received topsoil.

CH2M completed topsoil at 18 properties during the reporting period (approximately
708 CY). This completed the 120 properties planned for the 2017 season.

CH2M completed sod at 19 properties during the reporting period. (approximately
30,922 square feet).



e CH2M completed sod maintenance watering at 27 properties during the reporting
period (97 properties to date).

e CH2M scheduled and conducted 38 post-construction meetings with property
owners during the reporting period.

e CH2M completed property closeout at 14 properties during the reporting period
(77 properties to date).

Summary of Project Status
Task No./ Planned Actual Percent Schedule
Code Planned Start | Actual Start Completion Completion | Complete | Variance
PP 01/20/17 01/20/17 To Be TBD 58 TBD
Determined
(TBD)
CR TBD TBD TBD TBD 5 TBD
PB 01/27/17 01/27/17 TBD TBD 85 TBD
MS 04/01/17 03/01/17 TBD TBD 60 TBD
RI 03/01/17 03/01/17 TBD TBD 60 TBD
AN 05/01/17 03/01/17 TBD TBD 40 TBD
Cv 06/30/17 03/31/17 TBD TBD 40 TBD
Al 04/01/17 03/31/17 TBD TBD 55 TBD
PJ 08/01/17 TBD TBD TBD 0 TBD
PC 09/01/17 TBD TBD TBD 0 TBD
CcO TBD TBD TBD TBD 0 TBD

2. Problems Resolved

CH2M has continued to work with Arrowhead to increase productivity and attain the
baseline schedule to complete 120 properties in 2017. At the end of October 2017, the
120 properties planned for excavation in 2017 had been completed through sod

installation, and the project is ahead of the approved Work Plan schedule by

approximately 4 weeks.

3. Problem Areas and Recommended Solutions

None.
Summary of Project Changes
Task Date of Impact to Budget
No./ Change Impact to (Level of Effort
Code (MM/DDY/YY) Description of Change Schedule [LOE] and/or $’s)
ALO1 03/31/17 Owner Request and Change Approximately Approximately
Tracking Table summarizing 28 days to date $295,200 to date
changes from design plans (ongoing). (ongoing).
encountered in the field and during
preconstruction meetings. Eighty-
five (85) potential change items
226.doc 2




Summary of Project Changes

Task Date of Impact to Budget
No./ Change Impact to (Level of Effort
Code (MM/DD/YY) Description of Change Schedule [LOE] and/or $’s)
identified through this reporting

period.

RI.O1 03/31/17 Nonresponsive owners and None. Approximately
additional time to secure access for 640 hours to date
remediation. Nonresponsive (approximately
property owners or have required 40 hours per week).
additional effort to secure owner ~ $83,000.
agreement for remediation access.

RI.O1 03/31/17 Work Plan assumed five DustTrak None. Approximately
units and associated networking $172,400.
devices ($60,630) for particulate air
monitoring equipment. Subsequent
receipt of design plans, field
planning, and detailed discussions
with FIELDS group indicate that
nine DustTrak units specially
equipped by RAECO Rentals
($184,320) and LINC/Gateway
networking devices from Safe
Environmental Engineering
($48,740) will be required to be
consistent with air monitoring in
other areas at the site.

AN.O1 04/17 Additional borrow sources were Kept project on $21,911
sampled to support the availability schedule.
of sufficient borrow material
(backfill and topsoil) to support
project schedule. An additional
18 analytical, 26 grain size, and
8 geotechnical samples were
obtained.

RI.0O1 04/17 Additional labor hours required to Keeps project on Approximately
manage change associated with schedule. 1,190 hours to date
preconstruction meetings, (approximately
substitutions of new high-priority 70 hours per week).
properties into 2017 for existing Approximately
scoped properties, and conduct $140,000.
additional preconstruction outreach
simultaneous with active
construction.

RI.O1 06/17 Additional labor hours required to None. Approximately
manage change associated with 40 hours.
ownership, access and coordination Approximately
with SulTRAC for resampling at $4.000.
4270-28 Ivy Street.

RLO1 05/17 Compile individual property water None. Approximately
system information for the City 110 hours to date
during preconstruction meetings (approximately
.and Prov1de summary table updates 1 hour per day).
in daily reports. .

Approximately
$14,000
226.doc 3




Summary of Project Changes
Task Date of Impact to Budget
No./ Change Impact to (Level of Effort
Code (MM/DD/YY) Description of Change Schedule [LOE] and/or $’s)
RI.O1 06/17 Office support for coordination and )
scheduling preconstruction Approximately
meetings and managing owner- 2234 hours to date
requested changes to None. (~16 hours per
preconstruction drawings week; ongoing).
(June 5, 2017 to September 8, 2017; Approximately
14 weeks). $17,000.
RI.O1 06/17 Saturday work. (5 staff; 14 hours per | Keeps project on Approximately
day per staff; 10 Saturdays to date schedule. 700 hours to date
[June 3, June 10, June 17, July 8, (approximately
July 15, and July 29, August 5, 70 hours per
August 12, August 19, and Saturday).
August 26, 2017]). Approximately
$60,000
4. Deliverables Submitted
Deliverables are outlined in the following table.
Work Assignment Deliverables
Deliverable Draft Final Approval Date
Not
Conlflict of Interest Disclosure 02/07/17 applicable N/A
(N/A)
Work Plan 02/16/17 N/A N/A
Revised Work Plan 03/22/17 3/22/17 03/31/17
Health and Safety Plan 03/01/17 05/01/17 05/01/17
Quality Assurance Project Plan 03/03/17 04/07/17 04/07/17
Field Sampling Plan 03/03/17 04/07/17 04/07/17
Data Management Plan 03/03/17 04/07/17 04/07/17
Site Management Plan 03/14/17 5/10/17 5/10/17
Subcontract Consent Request N/A 03/23/17 03/31/17
Data Validation Report—2017 Season
Data Validation Report—2018 Season
Remedial Action Report—2017 Season
Remedial Action Report—2018 Season

5. Activities Planned Next Reporting Period

e CH2M will continue oversight and monitoring of landscape restoration and
maintenance watering, and provide detailed updates on activities for individual
properties in daily and weekly reports.

e CH2M will continue post-construction meetings and closeout with property owners.
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6.

10.

11.

Key Personnel Changes

None.

Subcontractor Services

e Arrowhead conducted earthwork activities (excavation, backfilling, and landscaping).
e RAECO Rents provided DustTrak air monitoring units.

e Safe Environment Engineering provided VIPER LINC and Gateway data networking
equipment.

e Midwest Security Force, LLC conducted security operations.

Travel

. -———— and

travelled to the site for construction management and resident
inspection field oversight. The majority of these charges will be invoiced in future
reporting periods.

e Travel charges from previous months were reported in the corresponding Technical
Status Report.

Laboratories

Environmental Monitoring & Technologies, Inc. provided analytical services for borrow
source testing.

Project Performance
Cost

CH2M is operating within the approved EL and Work Plan budget, and successfully
completed excavation, backfilling, and sod installation at 120 properties in 2017.

Property Owner Satisfaction Surveys

CH2M has successfully closed out 63 properties through the post-construction process to
date. The average owner satisfaction survey score is 9.6 on a scale of 1 to 10.

Schedule

CH2M improved subcontractor schedule performance from approximately 2 weeks
behind schedule at the end of May, to 4 weeks ahead of approved Work Plan schedule at
the end of October.

Green Initiatives

None.

226.doc 5



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR
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REPORT 1

Task Number: 1

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
| | | |
| ] L L I L I
Clerical
I [ | ]
I | | ||
I | [
I i [
] [ |
| | |
| | | ||
| | |
I | | ]
I I [
| | | ]
] | | |
TOTAL, CLERICAL [ [ [ ] ]
| [ I L L I
TOTAL, PRIME DIRECTS [ [ ] ] [ ] I [ ]
This report contains confidential business information. Page 3

EXTENSION PERIOD 1
1720117

3/14/19

9/30/17

10127117

12117

B222

Monthly Progress



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L L I L I
| ] . . L L
SUBTOTAL, TASK 1 COSTS 50.20 36,741.28 ] [ ] [

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L . L
| .
SUBTOTAL, TASK 2 COSTS ] I [ ] [

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: 10014CFSS Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

I | |
TOTAL, PROFESSIONAL

|
TOTAL, PRIME DIRECTS

This report contains confidential business information. Page 7



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

] | I

TOTAL, PROFESSIONAL [ I | | [ |
Clerical

| [ | I

] | |

TOTAL, CLERICAL [ | [ ] [
| ] L . I . I
TOTAL, PRIME DIRECTS [ ] || [ ] [ I

This report contains confidential business information. Page 9



REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL CONSTRUCTORS
EP-S5-06-01
053J
IN
5
Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

PROCUREMENT OF SUBCONTRACT

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PB

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours

Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

L
TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 3 Task Title: PROCUREMENT OF SUBCONTRACT Task Category Code: PB
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L . I . I
| | . .
SUBTOTAL, TASK 3 COSTS 22.70 2,422.78 [ [ ] [ [ ]

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

I | || || |
| | | .
] | | [
I | | |
| | [ ] [
| [ | |
] | ] .
| | [ .
I | [ | |
| | [ | |
TOTAL, PROFESSIONAL [ I I [ | I |
| [ | | I | I
TOTAL, PRIME DIRECTS [ [ I [ ] ] ]

This report contains confidential business information. Page 12



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

] | | |

TOTAL, PROFESSIONAL [ [ ]

Clerical

I [ | |

TOTAL, CLERICAL [ [ ]

| [ [

TOTAL, PRIME DIRECTS [ [ ]
This report contains confidential business information. Page 13
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REPORT 1 Work Assignment -- Task Level Specific Detail Report
Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 4 Task Title: MANAGEMENT SUPPORT Task Category Code: MS
SUBTOTALS FOR TASK 4 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ L L I L I
| | ]
SUBTOTAL, TASK 4 COSTS 107.30 11,182.88 ] [ ] [
This report contains confidential business information. Page 14
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |
] | |
I | |
| | |
| || | ||
I | | [
[ | [
| | |
L | |
| | ] .
] | ] .
I | | .
| | | | [
] | ]
] | .
| | [
| | [ [
I | | .
I | |
| | ||
| | [ L
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REPORT 1

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars
PRIME CONTRACTOR
| | [ L
I | | |
I | | |
| | .
| | |
| | .
I | | | L
L | [ .
I [ |
I | |
| | |
L | | [ L
I | ]
I I |
| | |
TOTAL, PROFESSIONAL ] I e [ ] [
Clerical
[ [ | | [
| | |
TOTAL, CLERICAL [ I [ [
| [ I N I I
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REPORT 1

Work Assignment Number:

Work Assignment Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

226-RARA-053J

USS LEAD ZONE 3, IN
CH2M HILL INC
EP-S5-06-01

053J

IN

5

Task Title:

Work Assignment -- Task Level Specific Detail Report

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

DETAILED RESIDENT INSPECTION

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RI

Name

Job Classification

Business Group

Current

Cumulative

Approved Budget

LOE/Hours Dollars

LOE/Hours Dollars

LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS [ ] |

This report contains confidential business information. Page 18



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 5 Task Title: DETAILED RESIDENT INSPECTION Task Category Code: RI
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| [ I I I
| ] L . I
SUBTOTAL, TASK 5 COSTS 1,214.30 1568,103.13 NN I [ ] I

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

] | | || I
I | I
| | |
] | | || |
| | |
] | [ |
] | ] [
I [ ] [ | [
| | | I
I | || I
I | | I
] | | I [
TOTAL, PROFESSIONAL [ ] [ ] [ ] | L
| I I | | | I
TOTAL, PRIME DIRECTS [ . [ [ ] [ ] [ ]

This report contains confidential business information. Page 20



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS E

This report contains confidential business information. Page 21



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 6 Task Title: ANALYTICAL SUPPORT & DATA VAL Task Category Code: AN
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L . I . I
SUBTOTAL, TASK 6 COSTS 63.60 5,181.85 [ ] [ [ ]

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

| | | |
| | | | |
| | |
] | | |
| | |
TOTAL, PROFESSIONAL [ ] [ ] [ ] [ ] [ L
I | - L I - —
TOTAL, PRIME DIRECTS [ ] [ ] [ ] [ ] [ ] ]

This report contains confidential business information. Page 23



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 7 Task Title: CLEANUP VALIDATION Task Category Code: CV
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | . . I . I
SUBTOTAL, TASK 7 COSTS 6.00 520.49 [ ] [ [ ]

This report contains confidential business information.
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REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

Direct Labor

TOTAL, PROFESSIONAL

TOTAL, PRIME DIRECTS

This report contains confidential business information. Page 25



REPORT 1 Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
Current Cumulative Approved Budget
Name Job Classification ~ Business Group | LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

PRIME CONTRACTOR

TOTAL, PRIME DIRECTS [ ] I

This report contains confidential business information. Page 26



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 8 Task Title: REMEDIAL ACTION IMPLEMENTATION Task Category Code: Al
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars

| | .

SUBTOTAL, TASK 8 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 9 Task Title: REUSE PLAN Task Category Code: RV
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
|

SUBTOTAL, TASK 9 COSTS

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 10 Task Title: PROJECT PERFORMANCE Task Category Code: PJ
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| | ] . I
SUBTOTAL, TASK 10 COSTS [ ] [ [ ] [ ]

This report contains confidential business information.
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REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14119
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 1112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: PROJECT COMPLETION & CLOSE OUT Task Category Code: PC
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| L I

SUBTOTAL, TASK 11 COSTS I I

This report contains confidential business information. Page 30



REPORT 1

Work Assignment -- Task Level Specific Detail Report

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period:
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:
Contract Number: EP-S5-06-01 WA Form: Reporting Period From:
SSID: 053J Type Site: Remedial Action Reporting Period To:
State: IN Type Funding: WA Funded Invoice Date:
Region: 5 Work Assignment Status:  ON-GOING Invoice Number:
Performance Based: No Invoice Purpose:
Task Number: 12 Task Title: WORK ASSIGNMENT/TASK ORDER CLOSE OUT Task Category Code: CO
SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements LOE/Hours | Dollars LOE/Hours Dollars LOE/Hours Dollars
| ] L
| .
SUBTOTAL, TASK 12 COSTS [ I

This report contains confidential business information.
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REPORT 1

Work Assignment Number:
Work Assignment Title:
Contractor Name:
Contract Number:

SSID:

State:

Region:

226-RARA-053J
USS LEAD ZONE 3, IN

CH2M HILL INC
EP-S5-06-01
053J

IN

5

Work Area Code:

Action Code:

Operable Unit:

WA Form:

Type Site:

Type Funding:

Work Assignment Status:
Performance Based:

Work Assignment -- Task Level Specific Detail Report

RA
RA
01

Remedial Action
WA Funded
ON-GOING

No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current

Cumulative

Approved Budget

Cost Elements LOE/Hours Dollars LOE/Hours Dollars Dollars
TOTAL, DIRECT LABOR (Professional) 1,426.20 I I [ I
TOTAL, DIRECT LABOR (Clerical) 42.90 ] [ ] ]
WORK ASSIGNMENT TOTAL, DIRECT COSTS

Other Direct Costs 18,239.28 [ I
Travel 37412.24 [ [
Computer
Equipment 6,070.52 [ ] .
Subpool 810,633.61 I I
PLI (Pollution Liability Insurance) Premium [ ] [ ] [ ]
TOTAL, INDIRECTS *** (See endnote for rates by firm) [ ] [ I
TOTAL, FIXED FEES (Prime)
TOTAL, WORK ASSIGNMENT 1,014,282.09 I [ ]
[ [
]

This report contains confidential business information.
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Work Assignment Number:  226-RARA-053J

Work Assignment Title: USS LEAD ZONE 3, IN
Contractor Name: CH2M HILL INC
Contract Number: EP-S5-06-01

SSID: 053J

State: IN

Region 5

Work Assignment -- Task Level Specific Detail Report

Work Area Code: RA

Action Code: RA

Operable Unit: 01

WA Form

Type Site: Remedial Action
Type Funding: WA Funded
Work Assignment Status:  ON-GOING
Performance Based: No

WORK ASSIGNMENT TOTALS ALL TASKS

Contract Period: EXTENSION PERIOD 1
WA Period of Performance Start: 112017
WA Period of Performance End: 3/114/19

Reporting Period From: 9/30117
Reporting Period To: 10127117

Invoice Date: 12117

Invoice Number: B222

Invoice Purpose: Monthly Progress

Cost Elements

Current Cumulative

Approved Budget

LOE/Hours Dollars LOE/Hours Dollars LOE/Hours Dollars

***|ndirect Rates by Firm:

Business

Firm Group Fringe Rate Overhead Rate G&A Rate
. Il . I
. Il B N
. H I I
I Il S N
. Il I I
I Il B B
I H . I
. Il B BN
I Il . I
I H I I
I I I I
I Il . . I
I I ] .
e s I I
. | ]

ADM - ADMINISTRATIVE SERVICES NLS - NATIONAL SECTOR PRS - PRIVATE SECTOR SLS - STATE AND LOCAL SECTOR

This report contains confidential business information.
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REPORT 1A Work Assignment Supplemental Detail Report - Equipment
Work Assignment Number: ~ 226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
EQUIPMENT
CH2M HILL INC
Expenditure Category Current Dollars

Consumable 390.00

Rental - Outside 485.25

Rental Outside 5,195.27
Total, CH2M HILL INC Equipment Costs 6,070.52

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD
112017

3/14/19

9/30/17

10127117

12117

B222

Monthly Progress



REPORT 1A

Work Assignment Number:  226-RARA-053J Work Area Code: RA
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA
Contractor Name: CH2M HILL INC Operable Unit: 01
Contract Number: EP-S5-06-01 WA Form: EP1
SSID: 053J Type Site: Remedial Action
State: IN Type Funding: WA Funded
Region: 5 Work Assignment Status:  ON-GOING
Performance Based: No
OTHER DIRECT COSTS
CH2M HILL INC
Expenditure Category Current Dollars

Consumables 92.66

Health & Safety 1,507.00

Mail/Courier/Freight 194.08

Outside Services - Other -184.69

Phone/Fax 203.44

Program Support 15,849.00

Utilities 577.79
Total, CH2M HILL INC ODCs 18,239.28

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Work Assignment Supplemental Detail Report - Other Direct Costs

Contract Period:

WA Period of Performance Start:

WA Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

EXTENSION PERIOD 1
1/20/17

3114119

9/30/17

1012717

12117

B222

Monthly Progress



REPORT 1A

Work Assignment Supplemental Detail Report - Travel

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: ~ 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End:  3/14/19
Contract Number: EP-S5-06-01 WA Form: EP1 Reporting Period From: 9/30/117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 12117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
] ALMA, MI EAST CHICAGO, N 3/8/2017 3/9/2017 289.98 90.71 64.47 16.00 461.16|PROJECT MYS AND PRE-BID SITE VISIT WITH BIDDERS
NORTHVILLE, MI EAST CHICAGO, N 4/11/2017 10/7/2017 1,255.43 3,168.00 316.42) 43.74 4,783 59|RESIDENTIAL REMEDIATION
= ALMA, MI EAST CHICAGO, N 41212017 41212017 51.36 0.00 0.00 0.00 51 36]PROJECT COORDINATION MEET NG
Y EAST CHICAGO, N 4192017 | 411912017 279.27 0.00 530 0.00 284 57|PRE-MOBILIZATION SITE VISIT
_ ALMA, MI EAST CHICAGO, N 412712017 4/28/2017 298.54 101.87 31.83 8.00 440 24|SUBCONTRACTOR PROJECT STATUS MEETING
_ ALMA, MI EAST CHICAGO, N 512212017 5/23/2017 289.98 130.04 67.62 -14 94 472.70|PROJECT STATUS MEET NGS
_ ALMA, MI EAST CHICAGO, N 5/26/2017 5/26/2017 283.55] 0.00 34.04 0.00 317 59|JOBS TRANING NITIATIVE GRADUATE NTERVIEWS
_ ALMA, MI EAST CHICAGO, N 6/6/2017 6/7/12017 285.69 166.88 32.84 -23 53 461.88| SUBCONTRACTOR SAFETY MEET NGS
_ ALMA, MI EAST CHICAGO, N 71112017 711412017 310.30 313.73 62.76 -104 31 582.48|SITE VISIT
_ GRASS LAKE, N EAST CHICAGO, N 71222017 9/7/2017 844.69 -356.40 10.14 -3.41 495.02|PROV DE RI OVERSIGHT FOR RES DENTIAL CLEANUP
_ ALMA, MI EAST CHICAGO, N 713112017 8/4/2017 311.37 407 .43 144.63 -77.19 786 24|SITE VISIT
M LWAUKEE, WI EAST CHICAGO, N 8/2/2017 9/29/2017 2,109.52 2,370.25 790 24| 102.64 5,372.65|RESIDENTIAL REMEDIATION CONSTRUCTION MANAGEMENT
SACRAMENTO, CA EAST CHICAGO, N 8/3/2017 9/11/2017 0.00 0.00 314.49 18095 495.44|CONSTRUCTION MANAGEMENT
PINE RIVER, WI EAST CHICAGO, N 8/7/2017 8/31/2017 0.00 99.00 0.00] 0.00 99.00|OVERSIGHT WORK
_ WACO, TX EAST CHICAGO, N 8/14/2017 9/16/2017 644.60 0.00 0.00 0.00, 644.60| CONSTRUCTION QUALITY ASSURANCE MANAGEMENT SUPPOR
_ CHICAGO, L EAST CHICAGO, N 8/20/2017 9/30/2017 1,525.18 2,328.48 250.43] 177 38 4,281.47)QUALITY ASSURNCE MANAGER F ELD OVERSIGHT
_ ALMA, MI EAST CHICAGO, N 8/21/2017 8/25/2017 339.73 545.80 8050 -21.60| 944 43|SITE VISIT
_ PINE RIVER, WI EAST CHICAGO, N 9/1/2017 9/27/2017 0.00 2,277.00 348.01 238.71 2,863.72]OVERSIGHT
_ SACRAMENTO, CA EAST CHICAGO, N 9/6/2017 10/17/2017 1,969.44 3,366.00 1,112.61 864 28| 7,312 33| CONSTRUCTION MANAGEMENT
_ WACO, TX EAST CHICAGO, N 911712017 10/6/2017 1,191.12 1,881.00 1,151 51 139.18 4,362.81|QUALITY ASSURANCE MANAGER SUPPORT
— CHICAGO, L EAST CHICAGO, N 101212017 | 1011512017 0.00 887.04 8927 57.46]  1,033.77|QUALITY ASSURANCE MANAGER F ELD OVERSIGHT
ALMA, MI EAST CHICAGO, N 10/2/2017 10/4/2017 301.75] 292.89 71.69 6153 604.80|SITE VISIT
; NORTHVILLE, MI EAST CHICAGO, N 10/10/2017 | 10/18/2017 0.00 0.00 13221 128.18 260 39|RESIDENTIAL REMEDIATION
Total, CH2M HILL INC Travel Costs 12,581.50  18,069.72 5,111.01 1,650.01  37,412.24
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REPORT 2E

Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3114119
Contract Number: EP-85-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Current Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT
NO. 1 CAT. CODE P4 1 T2 e LABOR $ HOURS LABOR$ | PREMIUM 0DCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES

1 PP -]

3 PB

4 MS

s | w I | Il N |

6 AN -]

7 cv

s | a H [
Work Assignment Subtotal -- ._ -

Team Sub Fees
Base Fees - Prime
PerformanceFees
Fixed Fees

TOTAL
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1,014,282.09



REPORT 2E Current Month & Cumulative Status Report --- Task Level Totals within Work Assignments

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1120117
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3114119
Contract Number: EP-85-06-01 WA Form: Reporting Period From: 9/30117
SSID: 053J Type Site: Remedial Action Reporting Period To: 10127117
State: IN Type Funding: WA Funded Invoice Date: 112117
Region: 5 Work Assignment Status:  ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
Cumulative Month
TASK LOE (Prime/Team) LOE CLERICAL | CLERICAL PLI INDIRECT TOTAL TOTAL
NO. 1 CAT. CODE LABOR $ HOURS LABOR$ | PREMIUM 0ODCs COMPUTER | TRAVEL EQUIP. SUBPOOL COSTS FEES LOE $

1 PP

2 CR |

3 PB

4 MS |

| : =

6 AN |

7 cv

8 Al

10 PJ |
Work Assignment Subtotal 193,706.74 000| 21324993  37,733.04

Team Sub Fees
Base Fees - Prime
PerformanceFees
Fixed Fees

o NS NN NN BEE BN BN BN I I D B b N

Adjustments/Disallowed Costs

TASK INVOICE SUSPENDED RE-BILLED DISALLOWED
NO.| CAT.copE NUMBER DATE AMOUNT DATE AMOUNT DATE AMOUNT

TOTAL
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REPORT 3E

Variance Based on Expended To-Date Report --- Task Level - Work Assignment

Work Assignment Number:  226-RARA-053J Work Area Code: RA Contract Period: EXTENSION PERIOD 1
Work Assignment Title: USS LEAD ZONE 3, IN Action Code: RA WA Period of Performance Start: 1/20/17
Contractor Name: CH2M HILL INC Operable Unit: 01 WA Period of Performance End: 3/14/19
Contract Number: EP-S5-06-01 WA Form: Reporting Period From: 9/30/17
SSID: 053J Type Site: Remedial Action Reporting Period To: 10/27/17
State: IN Type Funding: WA Funded Invoice Date: 11/21/17
Region: 5 Work Assignment Status: ~ ON-GOING Invoice Number: B222
Performance Based: No Invoice Purpose: Monthly Progress
CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON VARIANCE BASED ON
TASK TOTAL INCURRED INVOICED + APPROVED BUDGET EXPENDITURE EXPENDITURE LIMIT
. LOADED BUT NOT INCURRED BUT APPROVED - - LIMIT
Tﬁgg cc(/)\gE TASK TITLE Cumgbégw INVOICEE? INVOICED J NOT INVOICED | BUDGET DOLLARS "A;ND\%'-IEQES-} %Bmf SS%L\J/,RDD DOLLARS %;n?\%]égs
1 PP [PROJECT PLANNING AND SUPPORT || ||
2 | CR |cOMMUNITY INVOLVEMENT | ] [ | [ [ [ [ | | [ [ ]
3 PB  [PROCUREMENT OF SUBCONTRACT [ | [ [ | [ [ ] [ | [ | N [ |
4 MS |[MANAGEMENT SUPPORT -] ] [ | [ ] [ [ | [ | [ -]
5 Rl |DETAILED RESIDENT INSPECTION [ ] [ | [ | H [ |
6 | AN |ANALYTICAL SUPPORT & DATA VAL [ || [ H [ [ [ | | I [ |
7 CV  [CLEANUP VALIDATION [ | [ ] [ | [ ] [ ] [ | [ | [ ] [ |
8 Al [REMEDIAL ACTION IMPLEMENTATION -] [ ] B - - [ | [ | - -]
9 RV |[REUSE PLAN [ | [ | || [ | [ | [ | [ | [ ] [ |
10 | PJ [PROJECT PERFORMANCE N L] [ | (] [ | || [ | |
11 | PC |PROJECT COMPLETION & CLOSE OUT [ | [ | [ | [ | H || ] [ |
12 | CO |WORK ASSIGNMENT/TASK ORDER CLOSE OUT -] .| [ | -] -J [ | [ .] -]
Performance (Award) Fee - - .
TOTAL -I_- N I || i I |
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